Rpt-ID: RCPESPRJ Georgia Date: (9/08/2015
User: krender Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14653-13-000-1 Estimate Number: 0019 Pay Period: 08/01/2015
to 08/31/2015

Contract Location: Time Allowed: 493  Days
BRIDGE AND APPROACHES ON SR 90 OVER THE CSX RAIL Elapsed Calender Days: 585 Days
Percent Time: 118.66
District: 3 Area: 03
Contractor:

G.P.'S ENTERPRISES, INC. Date Let: 11/22/2013

1500 HWY. 124 Date Awarded: 12/06/2013
Date Contract Executed: 01/22/2014
Date Notice to Proceed: 01/24/2014

AUBURN GA 30011-2437 Date Work Began: 02/17/2014

Phone: (770)945-0810 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2015

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $6,256,557.71 Counties:

Original Contract Amount $6,127,750.31 Macon

Funds Available $840,922.36

Percent Complete 87.61%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
322285- $6,256,557.71 $6,127,750.31 $840,922.36 86.56% $63,623.56

Chief Engineer
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08/01/2015
to 08/31/2015

Project Number:

Federal State Project Number:

322285-

SR 90 - BRIDGE REPL

BRF00-0153-01(024)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$4,384,985.08 $4,316,403.82
$1,096,246.27 $1,079,100.97
$5,481,231.35 $5,395,504.79
$0.00 $0.00
$5,481,231.35 $5,395,504.79
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($65,596.00) ($43,493.00)
$5,415,635.35 $5,352,011.79

Total Payable:

This Estimate

$68,581.26
$17,145.30
$85,726.56
$0.00
$85,726.56
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
($22,103.00)

$63,623.56
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Pay Period: 08/01/2015
to 08/31/2015

Project Number 322285-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0033 310-1101 GR AGGR BASE CRS, INCL MATL TN 10,695.000 11,601.890
24170 .000
11,601.890 $.00 $280,417.68
0054 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 2,422.000 2,559.830
L & H LIME 72.830 .000
2,559.830 $.00 $186,432.42
0059 413-1000 BITUM TACK COAT GL 1,247.000 1,314.000
4.180 .000
1,314.000 $.00 $5,492.52
0064 433-1000 REINF CONC APPROACH SLAB SY 284.000 285.628
163.200 .000
285.628 $.00 $46,614.49
0069 436-1000 ASPHALTIC CONCRETE CURB - LF 6,438.000 2,228.000
4.960 1,699.000
3,927.000 $8,427.04 $19,477.92
6 IN
0084 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 3,045.000 2,170.000
49.680 175.125
2,345.125 $8,700.21 $116,505.81
0099 641-1200 GUARDRAIL, TP W LF 6,438.000 4,450.000
15.570 1,608.000
6,058.000 $25,036.56 $94,323.06
0104 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 4.000 .000
760.200 2.000
2.000 $1,520.40 $1,520.40
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Pay Period: 08/01/2015
to 08/31/2015

Project Number 322285-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0109 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 4.000 .000
1833.800 1.000
1.000 $1,833.80 $1,833.80
Category Amount: $45,518.01 $752,618.10
Category Number: 0020 EROSION CONTROL
0124 163-0240 MULCH TN 468.000 173.691
51.550 1.819
175.510 $93.77 $9,047.54
0144 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 2,776.000 2,875.000
6.730 .000
2,875.000 $.00 $19,348.75
0164 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 8,106.000 1,979.000
0.010 125.000
2,104.000 $1.25 $21.04
0179 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP 3 EA 8.000 12.000
200.000 .000
12.000 $.00 $2,400.00
0204 171-0030 TEMPORARY SILT FENCE, TYPE C LF 16,212.000 12,110.187
1.000 331.000
12,441.187 $331.00 $12,441.19
0249 716-2000 EROSION CONTROL MATS, SLOPES SY 28,196.000 13,232.128
1.000 7,539.778
20,771.906 $7,539.78 $20,771.91
Category Amount: $7,965.80 $64,030.43
Category Number: 0030 SIGNING AND MARKING
0254 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 18.000 .000
23.090 18.000
18.000 $415.62 $415.62
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Pay Period: 08/01/2015
to 08/31/2015

Project Number 322285-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING AND MARKING
0259 636-2070 GALV STEEL POSTS, TP 7 LF 26.000 .000
9.250 26.000
26.000 $240.50 $240.50
0264 636-5100 MILEPOST SIGNS EA 2.000 .000
194.850 2.000
2.000 $389.70 $389.70
0293 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 532.000 .000
E), TP PB 7.180 532.000
532.000 $3,819.76 $3,819.76
0294 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 532.000 .000
Oow), TP PB 7.220 532.000
532.000 $3,841.04 $3,841.04
Category Amount: $8,706.62 $8,706.62
Category Number: (0050 BRIDGE
0314 441-0004 CONC SLOPE PAV, 4 IN SY 466.000 789.111
52.320 .000
789.111 $.00 $41,286.29
0319 500-0100 GROOVED CONCRETE SY 1,132.000 .000
4.880 1,115.625
1,115.625 $5,444.25 $5,444.25
0329 500-2100 CONCRETE BARRIER LF 519.000 262.000
48.330 262.000
524.000 $12,662.46 $25,324.92
0334 500-3002 CLASS AA CONCRETE cYy 373.000 373.300
606.250 .000
373.300 $.00 $226,313.13
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Pay Period: 08/01/2015
to 08/31/2015

Project Number 322285-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGE
0389 520-5000 PILOT HOLES LF 198.000 272.000
142.500 .000
272.000 $.00 $38,760.00
0404 643-1152 CH LK FENCE, ZC COAT, 6 FT, 9 GA LF 515.000 .000
41.920 258.000
258.000 $10,815.36 $10,815.36
0406 002-0018 REDUCTION OF PAY FOR - LF .000 262.358
54.340 .000
262.358 $.00 $14,256.53
PSC Piling Cutoff Price Adjustment at 75% of Contract Price
0411 002-0018 REDUCTION OF PAY FOR - LF .000 116.579
79.200 .000
116.579 $.00 $9,233.06
PSC Piling Cutoff 24 IN, 75% of Contract Price
Category Amount: $28,922.07 $371,433.54
Category Number: (0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -6,891.070
1.000 -5,385.940
-12,277.010 $-5,385.94 ($12,277.01)
(IN# 1)
Category Amount: $-5,385.94 $-12,277.01

Project Total Amount: $85,726.56

$5,481,231.35



